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Project #15-1058, Lower Bear Creek Natural Area Additions

Submitted by Tom Beavers on 08/01/2016 Accepted by Josh Lambert on 08/01/2016
CONTACTS
Primary Sponsor: King Co Water & Land Res Project Contact: Tom Beavers
tom.beavers@kingcounty.gov
Lead Entity: WRIA 8 LE (King County) Alt Project Contact: Jean White

jean.white@kingcounty.gov

Billing Contact: Veronica Doherty
veronica.doherty@kingcounty.go

Managing Agency: Rec. and Conserv. Office RCO Grant Manager: Josh Lambert
Josh.Lambert@rco.wa.gov

COSTS TO DATE

Project Start Date: 12/09/2015 FundingEnd Date: 08/30/2018
Funding Formula: Requested Original Current
Puget Sound Acq. & Restoration: $0.00 (0%) $375,000.00 (83%) $375,000.00 (83%)
Salmon State Projects: $375,000.00  (83%) $0.00 (0%) $0.00 (0%)
Sponsor Match: $75,000.00 (17%) $75,000.00 (17%) $75,000.00 (17%)
Total: $450,000.00 (100%) $450,000.00 (100%) $450,000.00 (100%)
Paid To Date: $0.00 Last Released Billing:
Remaining RCO Funds: $375,000.00 Pending Billing: No
Advance Balance: $0.00 Match Bank: $0.00 Number of Billings: 0
Admin Limit: $20,000.00 4.65% Admin Spent: $0.00
A&E Limit: $0.00 A&E Spent: $0.00
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PROGRESS REPORT QUESTIONS
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RCO Project Number: 15-1058

Question Answer

Are there any significant challenges that might hinder No
progress or keep you from meeting your project
milestones? If so, please tell us about them.

Describe the work accomplished during this reporting
period.

Do you anticipate any changes to your project? Please No
describe those changes here.

If not identified in the milestones, provide property name(s)
and closing date(s) for property acquired, but not yet billed
to RCO.

Tell us about the next steps for your acquisition(s). Provide
details on appraisals, negotiations, or closings for the
parcels listed in the agreement that have not been
purchased yet.

Tell us about work planned for the next reporting period.

Do you anticipate you will need to request an amendment to No
your project agreement in the next six months (time

extension, cost change, scope change, etc.)? If yes, please

explain:

August 01, 2016

Answer Description

An appraisal was completed on a partial fee of the
property, 2.85 acres , prior to grant award. Little Bit
is an NGO, governed by a Board of Directors. Their
Board became interested in a Conservation
Easement, on the same area, because the Board
was considering some future development, which
would create more impervious surface on the larger
parcel (the portion outside the scope of the grant).
Due to land use Code, a fee acquisition would limit
their future development while a Conservation
Easement would not have any impact on it. The
County sent the Board a template Conservation
Easement for Board consideration. Since then,
several Board members are questioning the future
development, and they want to consider the fee
option again.

No property has been acquired during this reporting
period

King County will order an update appraisal on the
Little Bit property, if the fee option is decided. King
County will appraise the property for a Conservation
Easement, depending on the direction of the Board
of Directors. Little Bit is still interested in a sale to
the County. They need more time to determine
whether a fee acquisition or Conservation Easement
best suits their needs.

For the Little Bit property, King County will exercise
patience while Little Bit's board determines whether
a fee acquisition or Conservation Easement best
suits theirs needs. King County will continue to
check in on their status. It will answer any questions
the board may have about the acquisition process.

For the Reid acquisition, the County will determine
the area to be appraised, working with the property
owner. An appraisal will begin during the next
reporting period.
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MILESTONES

Milestone

Project Start

Order Appraisal(s)
Progress Report Submitted
Order Appraisal Review(s)
Order Appraisal(s)

Annual Project Billing
Progress Report Submitted
Special Conditions Met

Baseline Documentation to RCO
Order Appraisal Review(s)
Baseline Documentation to RCO
Environmental Assess Complete
Purchase Agreement Signed
Progress Report Submitted
Purchase Agreement Signed
Environmental Assess Complete
Acquisition Closing

Acquisition Closing

Progress Report Submitted
Annual Project Billing

Recorded Acq Documents to
RCO

Recorded Land Survey to RCO

Recorded Acq Documents to
RCO

Stewardship Plan to RCO
Stewardship Plan to RCO
Funding Acknow! Sign Posted
Final Report in PRISM
Progress Report Submitted
Agreement End Date

Final Billing to RCO

RCO Project Number: 15-1058

Target Date
12/09/2015
06/15/2016
06/30/2016
08/30/2016
09/30/2016
12/31/2016
12/31/2016
12/31/2016

12/31/2016
01/31/2017
03/31/2017
03/31/2017
06/30/2017
06/30/2017
06/30/2017
07/30/2017
09/30/2017
12/31/2017
12/31/2017
12/31/2017
12/31/2017

12/31/2017
03/31/2018

03/31/2018
03/31/2018
06/30/2018
06/30/2018
06/30/2018
08/30/2018
11/30/2018

Completed

Description
X
Little Bit Easement X
X
Little Bit Easement X

Ried Acquisition

Little Bit Draft
Conservation Easement

Little Bit Easement
Ried Acquisition

Little Bit Easement
Little Bit Easement

Ried Acquisition

Little Bit Easement
Ried Acquisition
Little Bit Easement

Ried Acquisition

Little Bit Easement

Little Bit Easement

Ried Acquisition

Ried Acquisition
Little Bit Easement

Ried Acquisition
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Delayed

New
Target Date

Progress/Reason for Delay
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